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Permits & Timeline

Permits

Demolition

BLD CDEM 20110001

Issuance: 1/14/21

Foundation/Underground

BLD CDEM 20110001

Issuance: 2/19/21

Master (Vertical)

BLD CADD 20110001

Issuance: 6/11/21

Timeline

1. Mobilization to site: 2/1/21

2. Demolition start: 2/8/21

3. Demo substantial completion: 3/5/21

4. Utility relocation Start: 3/15/21

5. Utility substantial completion: 4/26/21

6. Vibro soil improvement: 05/03/21-5/18/21

7. Masonry start: 5/19/21 thru September

8. First steel delivery: 06/17/2021

9. PEMB phase 1 steel erection: 7/8/2021

10. Building shell completion: Dec 2021 

11. Interior finishes January to May 2022

12. Close-out/ punch list/ TCO/CO – May to August 2022



Milestones



Ground Breaking Ceremony 



Construction Progress



Questions?


